FIFE - Milestone #17886

All FIFE services transitioned to FERRY

10/12/2017 11:46 AM - Michael Kirby

Status: Closed Start date: 10/12/2017
Priority: Normal Due date: 10/01/2018
Assignee: Tanya Levshina % Done: 100%
Category: Estimated time: 0.00 hour
Target version: FIFE Roadmap for FY18 Spent time: 0.00 hour
Description

History

#1 - 10/16/2017 03:33 PM - Tanya Levshina
- Target version set to FIFE Roadmap for FY18

#2 - 06/13/2018 09:41 PM - Tanya Levshina
- Due date set to 10/01/2018

- Status changed from New to Accepted

- Assignee set to Tanya Levshina

- % Done changed from 0 to 50

#3 - 11/12/2018 10:48 AM - Tanya Levshina
- Status changed from Accepted to Closed

- % Done changed from 50 to 100

Ferry is in production since 91/5
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